

**Office of the Clerk of the Circuit Court**  
Cook County, Illinois

**MIS Technology Strategic Plan**  
January 2022



## 2022 Main Goals

- Complete the installation of the Odyssey CMS system
- Develop and Deploy a new robust, secure Clerk's Website
- Move the final Legacy applications off the Mainframe

# ODYSSEY CMS



# Electronic Court Docket & Case Management System

## Executive Summary

On April 12, 2017, the Cook County Board of Commissioners authorized the Agreement between the county and Tyler Technologies, Inc. for Odyssey CMS.

Pilot – County Division

Phase 1 - Criminal & Juvenile Divisions

Phase 2 – Probate, Domestic Relations & Domestic Violence (Civil)

Phase 3 – Chancery, Civil & Law Divisions

Phase 4 – Traffic Division




# Electronic Court Docket & Case Management System Project Snapshot

## Completed

Pilot	February 2018	County Division
Phase 1	November 2019	Criminal & Juvenile
Phase 2	July 2021	Probate, Domestic Relations & Domestic Violence (Civil)
Phase 3	December 2021	Civil and Law Divisions, Districts 1- 6, Chancery Division

## Next Steps

Phase 4	February 2022	Traffic
---------	---------------	---------



# Electronic Court Docket and Case Management System – Project Status

## Phase 4

### Remaining Tasks

- Receipt of Order from Chief Judge Evans for Phase 4 Go Live Approval (Incremental Approval)
- Completion of Training Judges/Law Clerks/Coordinators [139]
- Completion of Training Clerks [163]
- Completion of Configuration of ECR's for Judges – Enterprise Custom Reports [143 Total] – week of January 31, 2022
- Configuration and Build of Officer Key Card Assignment
- Access to Secretary of State Portal
- ePlea/ePay. Fee requirement upon ticket initiation
- Creation of TRIMS traffic tables: Statute Browser, Officer Star Browser

# **CLERK'S WEBSITE**



## CLERK'S WEBSITE

### Project Tasks

The Clerk will be utilizing the existing Cook County BOT Acquia Site Factory platform, repurposing the established elements within the platform, coupled with an accelerated design process, in order to deliver a robust, secure website.

### Tasks

- Requirements Gathering & Design
- Configuration, Development, Integration & Testing
- User Acceptance Testing (UAT), Knowledge Transfer & Deployment
- Post-Launch Support



**MOVE REMAINING LEGACY  
APPLICATIONS  
OFF THE MAINFRAME**



## Final Legacy Applications to be Moved off the Mainframe

<u>Application</u>	<u>Moved by</u>
Traffic (DB2)	2nd Quarter
TKids	2 <sup>nd</sup> Quarter
Accounting/Sage	2 <sup>nd</sup> Quarter
Human Resources	3 <sup>rd</sup> & 4 <sup>th</sup> Quarter